Topic Status Responsible Party Date Assigned Date Due Date Completed
RRT Website/set up RRT Call Ongoing LNO 8/29/2017
Collaborate with sampling efforts, messaging
Set up Daily P10 call Ongoing P10/ Multi agency
HAZ duty pay/ HR Ongoing SO
HASP for Houston / separate HASP forthcoming Ongoing SO 8/29/2017
Situational awareness of Field Ops Ongoing SO-REOC/OPS 8/31/2017
Drinking Water/Waste Water Field Asssessment Support in Houston (Double the Current Op Plan) May need to contact Region 7 for|OPS-Water-REOC 8/29/2017
additional personnel
Review NDOW plans/contact OPS Ongoing OPS 8/29/2017
Review of NRC reports related to HARVEY Ongoing OPS 8/30/2017
Develop 205 Comm Plan Ongoing LSC 8/29/2017
Lodging UPDATE (Corpus/HoustonW/ Houston E) Ongoing LSC 8/31/2017
Develop Deployment Plan (17 days) Ongoing LSC 8/29/2017
Asset Tracker Personnel Ongoing LSC 8/29/2017
REOC Burn Rate Ongoing FSC-REOC 8/29/2017
Holiday Pay for Deployed RDO/PDO Roster Members (labor Day) Ongoing FSC-REOC 8/29/2017
EPA overall burn rate with EPA costs and contractor costs Ongoing FSC-Chandler 8/29/2017
Identify one card for Logistics lodging Ongoing FSC 8/31/2017
NIMAT Burn Rate Ongoing FSC/ Krieger 8/29/2017
Mission Assignment Summary Ongoing FSC/ Krieger 8/29/2017
EJ Meeting Ongoing REOC 8/30/2017
Logistics Breifing for Pam and Carl REOC-Monica Smith 8/29/2017
Response Manager Support in Austin, Houston and Corpus Christi (and Port Arthur?) START Ongoing PSC-REOC 8/29/2017
Response.gov maintenance . PSC/SITLs Buchanan, McDowell, |8/29/2017
Ongoing .
Restivo
Update Divisional Cascade List Ongoing REOC Manager Monica Smith 8/29/2017
Documentation Ongoing PSC-REOC 8/29/2017
Update Principals Access List Adding Internal Customers Ongoing PSC-Ken Ferguson 8/29/2017
Facilitate Daily C&G Meetings (0900) Ongoing PSC 8/29/2017
Asset Tracker Training & Equipment/Utilize Asset Tracker Ongoing RESL 8/29/2017 Friday
Barcode Scan/printer for daily checkin - Check with R6 warehouse or R5 Ongoing RESL 8/29/2017
Checkin/Orientation Procedure Ongoing RESL/LSC 8/29/2017
Establish demobilization plan Ongoing RESL 8/31/2017
Track availability of OSCs/RSCs (monthly)/spreadsheet Ongoing REOC/RESL/Logs 8/29/2017
0800 and 1700 Update/ (SITREP) Ongoing SITL-REOC 8/30/2017
Establish situational awareness wall/board (AT/MAP/230s) Ongoing SITL-REOC 8/31/2017
Email Boxes for Postions Ongoing SITL 8/31/2017
NIMAT KLP 214 Summary to SITL Ongoing SITL 8/30/2017
Develop documentation Plan Ongoing Dwayne Patrick (DocUnitLd) 8/29/2017
Est Data Management Plan Ongoing Eric Delgado/EU 8/29/2017
Distribute Flexviewer & Response Manager Overview 1PM Ongoing Eric Delgado 8/29/2017
File Sharing Location Ongoing Eric Delgado 8/29/2017
Draft story map for response site Ongoing Eric Delgado 9/1/2017
establish 3 sampling plans - SW/soil/DW Ongoing EU-REOC 8/29/2017
DQOs for sampling (Arkema ??) Ongoing EU-REOC 8/29/2017
IMAAC Modeling for Arkema Chemical Plant Ongoing EU/BIll 8/29/2017
Maintain situational Awareness for Arkema Chemical Plant Ongoing EU/BIll 8/30/2017
Detailed Operational Plan for Arkema Deployment/Response Ongoing EU/SO/OPS 8/30/2017
RM support from R7 in the REOC Friday Arrival 9/1 RIC/Carroll 8/29/2017
Revisit Reporting Schedule Ongoing RIC/Carroll 8/29/2017
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